Code	Phase Task	Start Date End Date Assign	To Plan	Actual Progress
1	Milestone Power Trar	2024-09-052024-09-1( Not As	sign 0	0
2	Milestone Wind IPP IC	2024-07-2: 2024-07-2: Not As	sign 100	0
3	Milestone BESS SCOD	2025-04-2(2025-05-1(Not As	sign 0	0
4	Milestone SOLAR PV I	2024-07-192024-07-19Not As	sign 100	0
5	Milestone SOLAR PV I	2024-07-122024-07-12Not As	sign 100	0
6	Milestone PCOD	2025-01-0: 2025-01-0: Not As	sign 0	0
7	General MO&M Servi	2024-07-122026-04-0: Not As	sign 3.169572	. 0
12	General Mtest	2024-07-312024-09-09 Mr. Te	st 2.439024	100
13	General MTY	2024-07-122026-04-03 Not As	sign 3.169572	. 0
8	General M Kick off me	2024-09-1(2024-09-1; Abdul	ah 0	100
9	General MSharing Mc	2024-09-242024-09-25 banda	rala O	100
10	General MAdmin & Lo	2024-09-252024-10-05 Ali Jaa	afari O	100
11	General MStart of O8	2024-10-052024-10-16 Ali Jaa	afari O	100
14	Complianc Study & Re	2024-04-0{ 2024-05-0{ a.elaar	abi@ 100	100
15	Complianc Minsitry o	2024-05-1 <u></u> : 2024-06-1 <sup>7</sup> a.elaar	abi@ 100	100
16	Complianc Man powe	2024-06-142024-06-28a.elaar	abi@ 100	100
17	Complianc Social Insu	2024-06-2{2024-07-12a.elaar	abi@ 100	100
18	Complianc Develop &	2024-04-0{ 2024-06-0; a.elaar	abi@ 100	100
19	Complianc Reporting (	2024-06-072024-07-07a.elaar	abi@ 100	100
20	Complianc Stakeholde	2024-07-072024-08-06a.elaar	abi@ 80.64516	100
21	Complianc Legal com	2024-06-072024-07-07a.elaar	abi@ 100	100
22	Complianc Enterprise	2024-06-072024-07-07a.elaar	abi@ 100	100
23	Complianc Business p	2024-07-072024-08-06a.elaar	abi@ 80.64516	100
24	Health, Sa Appointme	2024-03-052024-04-05 banda	r ala 100	100
25	Health, Sa HSSE frame	2024-04-1:2024-05-1: banda	r ala 100	0
26	Health, Sa Setting HS	2024-05-152024-05-25 banda	r ala 100	0
27	<del>-</del>	2024-05-292025-10-27Not As		
28	Health, Sa Fire Mana	2024-07-142025-10-27 Not As	sign 3.821656	0
29		2024-07-142025-07-14 banda	_	
30	•	2025-07-142025-07-29 banda		
31	'	2025-07-252025-10-27 banda		
32		2024-05-252024-08-12 Not As		
33	· ·	2024-05-2{2024-07-2{ banda	•	
34	· ·	2024-07-2{2024-08-12 banda		
35		2024-09-1(2025-08-0(Not As		
36	,	2025-04-0{2025-05-0{ banda	•	
37		2024-09-1(2025-08-0(Not As		
38		2024-09-1(2025-08-0( banda	_	_
39	· ·	2025-06-1{2025-08-0; Not As		
40	· ·	2025-06-1{2025-08-02 banda	•	
41	· ·	2024-09-1(2024-10-24 Abdull		
7.4	Carri Neda ti yi ty	ZOZ- OJ IKZOZ- IO Z- MDUUII	u	100

43	O&M Read DSFSDFSD 2016-09-122016-10-0! Abdullah	100	100
44	Corporate Directors / 2024-10-1(2024-10-2: Abdullah	0	100
45	Corporate Appointm(2024-10-2:2024-11-2: Abdullah	0	100
46	Corporate Identificat 2024-11-222024-11-29 Abdullah	0	100
47	Corporate Execution 2024-11-252024-12-06 Abdullah	0	100
48	Corporate Authority 2024-12-0(2025-02-04 Abdullah	0	100